
ATLStat Performance Management Procurement Most recent values

Scorecards

Procurement

No filter No grouping

Efficiency (65%)

Name Actual Target Variance Variance 
%

Time 
Period

% Meeting Project out for Bid to Execution Target -RFP- DOA 0% 85% -85% 100% FY 09, 
Q2, Dec

Avg. # of Days from Project out for Bid to Execution -RFP- 
DOA

360.00 185.00 175.00 94.59% FY 09, 
Q2, Dec

% Project Out For Proposal -RFP- DOA 0.00% 100.00% -100.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Project out for Proposal -RFP- DOA 100.00 32.00 68.00 212.50% FY 09, 
Q2, Dec

% Receives, Review and Forwards -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Receives, Reviews and Forwards Proposals -
RFP- DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Review & Recomendation User Agency -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -RFP- DOA

70.00 75.00 -5.00 6.67% FY 09, 
Q2, Dec

% DOP docs to DOL -RFP- DOA 0.00% 85.00% -85.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days DOP docs to DOL -RFP- DOA 5.00 3.00 2.00 66.67% FY 09, 
Q2, Dec

% Legislation Signed by CPO -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Legislative Package approved by CPO -RFP- 
DOA

1.00 2.00 -1.00 50.00% FY 09, 
Q2, Dec

% Legislative Phase -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Legislative Phase -RFP- DOA 35.00 40.00 -5.00 12.50% FY 09, 
Q2, Dec

% Agreement to Contractor & OCC (review only) -RFP- DOA 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # Days of Agreement to Contractor & OCC -RFP- DOA 116.00 2.00 114.00 5,700.00% FY 09, 
Q2, Dec

% Agreement from Contractor to City -RFP- DOA 0.00% 60.00% -60.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Agreement from Contractor to City -RFP- DOA 19.00 10.00 9.00 90.00% FY 09, 
Q2, Dec

% User Agency signs City/Contractor Agreement -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days User Agency to sign City/Contractor 
Agreement -RFP- DOA

3.00 3.00 0.00 0.00% FY 09, 
Q2, Dec

% Law signs City/Contractor Agreement -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Law to sign City/Contractor Agreement -RFP- 
DOA

2.00 3.00 -1.00 33.33% FY 09, 
Q2, Dec
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No filter No grouping

Name Actual Target Variance Variance 
%

Time 
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% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -RFP- DOA

0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -RFP- DOA

8.00 3.00 5.00 166.67% FY 09, 
Q2, Dec

% CPO signs City/Contractor Agreement -RFP- DOA 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Dec

Avg. # of Days CPO to sign City/Contractor Agreement -RFP- 
DOA

2.00 3.00 -1.00 33.33% FY 09, 
Q2, Dec

% Mayor signs City/Contractor Agreement -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # Days Mayor to sign City/Contractor Agreement -RFP- 
DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Clerk seals City/Contractor Agreement -RFP- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # Days Clerk to seal City/Contractor Agreement -RFP- 
DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Meeting Project out for Bid to Execution Target -RFP- DWM 85% FY 09, 
Q3, Feb

Avg. # of Days from Project out for Bid to Execution -RFP- 
DWM

185.00 FY 09, 
Q3, Feb

% Project Out For Proposal -RFP- DWM 100.00% FY 09, 
Q3, Feb

Avg. # of Days Project out for Proposal -RFP- DWM 32.00 FY 09, 
Q3, Feb

% Receives, Review and Forwards -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days Receives, Reviews and Forwards Proposals -
RFP- DWM

3.00 FY 09, 
Q3, Feb

% Review & Recomendation User Agency -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -RFP- DWM

75.00 FY 09, 
Q3, Feb

% DOP docs to DOL -RFP- DWM 85.00% FY 09, 
Q3, Feb

Avg. # of Days DOP docs to DOL -RFP- DWM 3.00 FY 09, 
Q3, Feb

% Legislation Signed by CPO -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Package approved by CPO -RFP- 
DWM

2.00 FY 09, 
Q3, Feb

% Legislative Phase -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Phase -RFP- DWM 40.00 FY 09, 
Q3, Feb

% Agreement to Contractor & OCC (review only) -RFP- DWM 75.00% FY 09, 
Q3, Feb
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%

Time 
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Avg. # Days of Agreement to Contractor & OCC -RFP- DWM 2.00 FY 09, 
Q3, Feb

% Agreement from Contractor to City -RFP- DWM 60.00% FY 09, 
Q3, Feb

Avg. # of Days Agreement from Contractor to City -RFP- 
DWM

10.00 FY 09, 
Q3, Feb

% User Agency signs City/Contractor Agreement -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days User Agency to sign City/Contractor 
Agreement -RFP- DWM

3.00 FY 09, 
Q3, Feb

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -RFP- DWM

75.00% FY 09, 
Q3, Feb

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -RFP- DWM

3.00 FY 09, 
Q3, Feb

% Law signs City/Contractor Agreement -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # of Days Law to sign City/Contractor Agreement -RFP- 
DWM

3.00 FY 09, 
Q3, Feb

% CPO signs City/Contractor Agreement -RFP- DWM 100.00% FY 09, 
Q3, Feb

Avg. # of Days CPO to sign City/Contractor Agreement -RFP- 
DWM

3.00 FY 09, 
Q3, Feb

% Mayor signs City/Contractor Agreement -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # Days Mayor to sign City/Contractor Agreement -RFP- 
DWM

3.00 FY 09, 
Q3, Feb

% Clerk seals City/Contractor Agreement -RFP- DWM 75.00% FY 09, 
Q3, Feb

Avg. # Days Clerk to seal City/Contractor Agreement -RFP- 
DWM

3.00 FY 09, 
Q3, Feb

% Meeting Project out for Bid to Execution Target -RFP- GF 85% FY 09, 
Q3, Feb

Avg. # of Days from Project out for Bid to Execution -RFP- GF 271.00 185.00 86.00 46.49% FY 09, 
Q2, Oct

% Project Out For Proposal -RFP- GF 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Oct

Avg. # of Days Project out for Proposal -RFP- GF 37.00 32.00 5.00 15.62% FY 09, 
Q2, Oct

% Receives, Review and Forwards -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # of Days Receives, Reviews and Forwards Proposals -
RFP- GF

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Oct

% Review & Recomendation User Agency -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -RFP- GF

54.00 75.00 -21.00 28.00% FY 09, 
Q2, Oct
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%

Time 
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% DOP docs to DOL -RFP- GF 100.00% 85.00% 15.00% 17.65% FY 09, 
Q2, Oct

Avg. # of Days DOP docs to DOL -RFP- GF 1.00 3.00 -2.00 66.67% FY 09, 
Q2, Oct

% Legislation Signed by CPO -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # of Days Legislative Package approved by CPO -RFP- 
GF

1.00 2.00 -1.00 50.00% FY 09, 
Q2, Oct

% Legislative Phase -RFP- GF 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Oct

Avg. # of Days Legislative Phase -RFP- GF 74.00 40.00 34.00 85.00% FY 09, 
Q2, Oct

% Agreement to Contractor & OCC (review only) -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # Days of Agreement to Contractor & OCC -RFP- GF 2.00 2.00 0.00 0.00% FY 09, 
Q2, Oct

% Agreement from Contractor to City -RFP- GF 0.00% 60.00% -60.00% 100.00% FY 09, 
Q2, Oct

Avg. # of Days Agreement from Contractor to City -RFP- GF 27.00 10.00 17.00 170.00% FY 09, 
Q2, Oct

% User Agency signs City/Contractor Agreement -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # of Days User Agency to sign City/Contractor 
Agreement -RFP- GF

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Oct

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -RFP- GF

0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Oct

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -RFP- GF

52.00 3.00 49.00 1,633.33% FY 09, 
Q2, Oct

% Law signs City/Contractor Agreement -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # of Days Law to sign City/Contractor Agreement -RFP- 
GF

3.00 3.00 0.00 0.00% FY 09, 
Q2, Oct

% CPO signs City/Contractor Agreement -RFP- GF 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Oct

Avg. # of Days CPO to sign City/Contractor Agreement -RFP- 
GF

3.00 3.00 0.00 0.00% FY 09, 
Q2, Oct

% Mayor signs City/Contractor Agreement -RFP- GF 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Oct

Avg. # Days Mayor to sign City/Contractor Agreement -RFP- 
GF

10.00 3.00 7.00 233.33% FY 09, 
Q2, Oct

% Clerk seals City/Contractor Agreement -RFP- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Oct

Avg. # Days Clerk to seal City/Contractor Agreement -RFP- 
GF

2.00 3.00 -1.00 33.33% FY 09, 
Q2, Oct

% Meeting Project out for Bid to Execution Target -BID- DOA 85% FY 09, 
Q3, Feb

Metric Studio 4 2:52:22 PM Mar 9, 2009



ATLStat Performance Management Procurement Most recent values

Scorecards

Procurement

No filter No grouping

Name Actual Target Variance Variance 
%

Time 
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Avg. # of Days from Project out for Bid to Execution -BID- 
DOA

120.00 FY 09, 
Q3, Feb

% Project Out For Bid -BID- DOA 100.00% FY 09, 
Q3, Feb

Avg. # of Days Project out for Bid -BID- DOA 32.00 FY 09, 
Q3, Feb

% Receives, Review and Forwards -BID- DOA 85.00% FY 09, 
Q3, Feb

Avg. # of Days Receives, Reviews and Forwards Bids -BID- 
DOA

3.00 FY 09, 
Q3, Feb

% Review & Recomendation User Agency -BID- DOA 85.00% FY 09, 
Q3, Feb

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -BID- DOA

10.00 FY 09, 
Q3, Feb

% DOP docs to DOL -BID- DOA 85.00% FY 09, 
Q3, Feb

Avg. # of Days DOP docs to DOL -BID- DOA 3.00 FY 09, 
Q3, Feb

% Legislation Signed by CPO -BID- DOA 100.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Package approved by CPO -BID- 
DOA

2.00 FY 09, 
Q3, Feb

% Legislative Phase -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Phase -BID- DOA 40.00 FY 09, 
Q3, Feb

% Agreement to Contractor & OCC (review only) -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # Days of Agreement to Contractor & OCC -BID- DOA 2.00 FY 09, 
Q3, Feb

% Agreement from Contractor to City -BID- DOA 60.00% FY 09, 
Q3, Feb

Avg. # of Days Agreement from Contractor to City -BID- DOA 10.00 FY 09, 
Q3, Feb

% User Agency signs City/Contractor Agreement -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # of Days User Agency to sign City/Contractor 
Agreement -BID- DOA

3.00 FY 09, 
Q3, Feb

% Law signs City/Contractor Agreement -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # of Days Law to sign City/Contractor Agreement -BID- 
DOA

3.00 FY 09, 
Q3, Feb

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -BID- DOA

75.00% FY 09, 
Q3, Feb

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -BID- DOA

3.00 FY 09, 
Q3, Feb

Metric Studio 5 2:52:22 PM Mar 9, 2009



ATLStat Performance Management Procurement Most recent values

Scorecards

Procurement
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Name Actual Target Variance Variance 
%

Time 
Period

% CPO signs City/Contractor Agreement -BID- DOA 100.00% FY 09, 
Q3, Feb

Avg. # of Days CPO to sign City/Contractor Agreement -BID- 
DOA

3.00 FY 09, 
Q3, Feb

% Mayor signs City/Contractor Agreement -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # Days Mayor to sign City/Contractor Agreement -BID- 
DOA

3.00 FY 09, 
Q3, Feb

% Clerk seals City/Contractor Agreement -BID- DOA 75.00% FY 09, 
Q3, Feb

Avg. # Days Clerk to seal City/Contractor Agreement -BID- 
DOA

3.00 FY 09, 
Q3, Feb

% Meeting Project out for Bid to Execution Target -BID- DWM 85% FY 09, 
Q3, Feb

Avg. # of Days from Project out for Bid to Execution -BID- 
DWM

193.75 120.00 73.75 61.46% FY 09, 
Q3, Jan

% Project Out For Bid -BID- DWM 25.00% 100.00% -75.00% 75.00% FY 09, 
Q3, Jan

Avg. # of Days Project out for Bid -BID- DWM 45.50 32.00 13.50 42.19% FY 09, 
Q3, Jan

% Receives, Review and Forwards -BID- DWM 100.00% 85.00% 15.00% 17.65% FY 09, 
Q3, Jan

Avg. # of Days Receives, Reviews and Forwards Bids -BID- 
DWM

1.00 3.00 -2.00 66.67% FY 09, 
Q3, Jan

% Review & Recomendation User Agency -BID- DWM 100.00% 85.00% 15.00% 17.65% FY 09, 
Q3, Jan

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -BID- DWM

4.25 10.00 -5.75 57.50% FY 09, 
Q3, Jan

% DOP docs to DOL -BID- DWM 75.00% 85.00% -10.00% 11.76% FY 09, 
Q3, Jan

Avg. # of Days DOP docs to DOL -BID- DWM 2.50 3.00 -0.50 16.67% FY 09, 
Q3, Jan

% Legislation Signed by CPO -BID- DWM 67.00% 75.00% -8.00% 10.67% FY 09, 
Q2, Dec

Avg. # of Days Legislative Package approved by CPO -BID- 
DWM

1.67 2.00 -0.33 16.50% FY 09, 
Q3, Jan

% Legislative Phase -BID- DWM 75.00% 75.00% 0.00% 0.00% FY 09, 
Q3, Jan

Avg. # of Days Legislative Phase -BID- DWM 32.00 40.00 -8.00 20.00% FY 09, 
Q3, Jan

% Agreement to Contractor & OCC (review only) -BID- DWM 50.00% 75.00% -25.00% 33.33% FY 09, 
Q3, Jan

Avg. # Days of Agreement to Contractor & OCC -BID- DWM 5.00 2.00 3.00 150.00% FY 09, 
Q3, Jan

% Agreement from Contractor to City -BID- DWM 50.00% 60.00% -10.00% 16.67% FY 09, 
Q3, Jan
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%

Time 
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Avg. # of Days Agreement from Contractor to City -BID- 
DWM

17.75 10.00 7.75 77.50% FY 09, 
Q3, Jan

% User Agency signs City/Contractor Agreement -BID- DWM 50.00% 75.00% -25.00% 33.33% FY 09, 
Q3, Jan

Avg. # of Days User Agency to sign City/Contractor 
Agreement -BID- DWM

525.00 3.00 522.00 17,400.00% FY 09, 
Q3, Jan

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -BID- DWM

25.00% 75.00% -50.00% 66.67% FY 09, 
Q3, Jan

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -BID- DWM

41.25 3.00 38.25 1,275.00% FY 09, 
Q3, Jan

% Law signs City/Contractor Agreement -BID- DWM 25.00% 75.00% -50.00% 66.67% FY 09, 
Q3, Jan

Avg. # of Days Law to sign City/Contractor Agreement -BID- 
DWM

16.75 3.00 13.75 458.33% FY 09, 
Q3, Jan

% CPO signs City/Contractor Agreement -BID- DWM 75.00% 100.00% -25.00% 25.00% FY 09, 
Q3, Jan

Avg. # of Days CPO to sign City/Contractor Agreement -BID- 
DWM

2.25 3.00 -0.75 25.00% FY 09, 
Q3, Jan

% Mayor signs City/Contractor Agreement -BID- DWM 25.00% 75.00% -50.00% 66.67% FY 09, 
Q3, Jan

Avg. # Days Mayor to sign City/Contractor Agreement -BID- 
DWM

6.50 3.00 3.50 116.67% FY 09, 
Q3, Jan

% Clerk seals City/Contractor Agreement -BID- DWM 75.00% 75.00% 0.00% 0.00% FY 09, 
Q3, Jan

Avg. # Days Clerk to seal City/Contractor Agreement -BID- 
DWM

3.25 3.00 0.25 8.33% FY 09, 
Q3, Jan

% Meeting Project out for Bid to Execution Target -BID- GF 0% 85% -85% 100% FY 09, 
Q1, Sep

Avg. # of Days from Project out for Bid to Execution -BID- GF 193.75 120.00 73.75 61.46% FY 09, 
Q3, Jan

% Project Out For Bid -BID- GF 100.00% FY 09, 
Q3, Feb

Avg. # of Days Project out for Bid -BID- GF 32.00 FY 09, 
Q3, Feb

% Receives, Review and Forwards -BID- GF 85.00% FY 09, 
Q3, Feb

Avg. # of Days Receives, Reviews and Forwards Bids -BID- 
GF

3.00 FY 09, 
Q3, Feb

% Review & Recomendation User Agency -BID- GF 85.00% FY 09, 
Q3, Feb

Avg. # of Days Reviews & Recommendation to DOP - User 
Agency -BID- GF

10.00 FY 09, 
Q3, Feb

% DOP docs to DOL -BID- GF 85.00% FY 09, 
Q3, Feb

Avg. # of Days DOP docs to DOL -BID- GF 3.00 FY 09, 
Q3, Feb
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Name Actual Target Variance Variance 
%

Time 
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% Legislation Signed by CPO -BID- GF 100.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Package approved by CPO -BID- 
GF

2.00 FY 09, 
Q3, Feb

% Legislative Phase -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # of Days Legislative Phase -BID- GF 40.00 FY 09, 
Q3, Feb

% Agreement to Contractor & OCC (review only) -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # Days of Agreement to Contractor & OCC -BID- GF 2.00 FY 09, 
Q3, Feb

% Agreement from Contractor to City -BID- GF 60.00% FY 09, 
Q3, Feb

Avg. # of Days Agreement from Contractor to City -BID- GF 10.00 FY 09, 
Q3, Feb

% User Agency signs City/Contractor Agreement -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # of Days User Agency to sign City/Contractor 
Agreement -BID- GF

3.00 FY 09, 
Q3, Feb

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -BID- GF

75.00% FY 09, 
Q3, Feb

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -BID- GF

3.00 FY 09, 
Q3, Feb

% Law signs City/Contractor Agreement -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # Days Law to sign City/Contractor Agreement -BID-GF-
Procurement- FUTURE METRIC

FY 09, 
Q3, Feb

% CPO signs City/Contractor Agreement -BID- GF 100.00% FY 09, 
Q3, Feb

Avg. # of Days CPO to sign City/Contractor Agreement -BID- 
GF

3.00 FY 09, 
Q3, Feb

% Mayor signs City/Contractor Agreement -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # Days Mayor to sign City/Contractor Agreement -BID- 
GF

3.00 FY 09, 
Q3, Feb

% Clerk seals City/Contractor Agreement -BID- GF 75.00% FY 09, 
Q3, Feb

Avg. # Days Clerk to seal City/Contractor Agreement -BID- GF 3.00 FY 09, 
Q3, Feb

% Meeting Legislation to Execution Target Renewals & 
Amendments -R/A- DOA

0.00% 85.00% -85.00% 100.00% FY 09, 
Q2, Dec

Avg # Days from Legislation to Execution Renewals & 
Amendments -R/A- DOA

92.00 90.00 2.00 2.22% FY 09, 
Q2, Dec

% Questionnaire and Legislation received from User Agency -
R/A- DOA

75.00% FY 09, 
Q3, Feb
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%

Time 
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Avg. # of Days Questionnaire and Legislation received from 
User Agency -R/A- DOA

90.00 FY 09, 
Q3, Feb

% DOP docs to DOL -R/A- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days DOP docs to DOL -R/A- DOA 1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Legislation Signed by CPO -R/A- DOA 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Dec

Avg. # of Days Legislative Package approved by CPO -R/A- 
DOA

1.00 2.00 -1.00 50.00% FY 09, 
Q2, Dec

% Legislative Phase -R/A- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Legislative Phase -R/A- DOA 19.00 40.00 -21.00 52.50% FY 09, 
Q2, Dec

% Agreement to Contractor & OCC (review only) -R/A- DOA 0.00% 85.00% -85.00% 100.00% FY 09, 
Q2, Dec

Avg. # Days of Agreement to Contractor & OCC -R/A- DOA 40.00 2.00 38.00 1,900.00% FY 09, 
Q2, Dec

% Agreement from Contractor to City -R/A- DOA 0.00% 60.00% -60.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Agreement from Contractor to City -R/A- DOA 17.00 10.00 7.00 70.00% FY 09, 
Q2, Dec

% User Agency signs City/Contractor Agreement -R/A- DOA 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days User Agency to sign City/Contractor 
Agreement -R/A- DOA

7.00 3.00 4.00 133.33% FY 09, 
Q2, Dec

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -R/A- DOA

100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -R/A- DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Law signs City/Contractor Agreement -R/A- DOA 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Law to sign City/Contractor Agreement -R/A- 
DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% CPO signs City/Contractor Agreement -R/A- DOA 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Dec

Avg. # of Days CPO to sign City/Contractor Agreement -R/A- 
DOA

1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Mayor signs City/Contractor Agreement -R/A- DOA 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # Days Mayor to sign City/Contractor Agreement -R/A- 
DOA

4.00 3.00 1.00 33.33% FY 09, 
Q2, Dec

% Clerk seals City/Contractor Agreement -R/A- DOA 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # Days Clerk to seal City/Contractor Agreement -R/A- 
DOA

4.00 3.00 1.00 33.33% FY 09, 
Q2, Dec
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ATLStat Performance Management Procurement Most recent values

Scorecards

Procurement

No filter No grouping

Name Actual Target Variance Variance 
%

Time 
Period

% Meeting Legislation to Execution Target Renewals & 
Amendments -R/A- DWM

0.00% 85.00% -85.00% 100.00% FY 09, 
Q2, Dec

Avg # Days from Legislation to Execution Renewals & 
Amendments -R/A- DWM

144.00 90.00 54.00 60.00% FY 09, 
Q2, Dec

% Questionnaire and Legislation received from User Agency -
R/A- DWM

75.00% FY 09, 
Q3, Feb

Avg. # of Days Questionnaire and Legislation received from 
User Agency -R/A- DWM

90.00 FY 09, 
Q3, Feb

% DOP docs to DOL -R/A- DWM 80.00% 75.00% 5.00% 6.67% FY 09, 
Q2, Dec

Avg. # of Days DOP docs to DOL -R/A- DWM 3.80 3.00 0.80 26.67% FY 09, 
Q2, Dec

% Legislation Signed by CPO -R/A- DWM 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Dec

Avg. # of Days Legislative Package approved by CPO -R/A- 
DWM

1.40 2.00 -0.60 30.00% FY 09, 
Q2, Dec

% Legislative Phase -R/A- DWM 67.00% 75.00% -8.00% 10.67% FY 09, 
Q2, Dec

Avg. # of Days Legislative Phase -R/A- DWM 38.40 40.00 -1.60 4.00% FY 09, 
Q2, Dec

% Agreement to Contractor & OCC (review only) -R/A- DWM 0.50% 85.00% -84.50% 99.41% FY 09, 
Q2, Dec

Avg. # Days of Agreement to Contractor & OCC -R/A- DWM 4.33 2.00 2.33 116.50% FY 09, 
Q2, Dec

% Agreement from Contractor to City -R/A- DWM 0.00% 60.00% -60.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Agreement from Contractor to City -R/A- 
DWM

35.33 10.00 25.33 253.30% FY 09, 
Q2, Dec

% User Agency signs City/Contractor Agreement -R/A- DWM 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days User Agency to sign City/Contractor 
Agreement -R/A- DWM

1.83 3.00 -1.17 39.00% FY 09, 
Q2, Dec

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -R/A- DWM

0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -R/A- DWM

32.33 3.00 29.33 977.67% FY 09, 
Q2, Dec

% Law signs City/Contractor Agreement -R/A- DWM 0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Law to sign City/Contractor Agreement -R/A- 
DWM

16.83 3.00 13.83 461.00% FY 09, 
Q2, Dec

% CPO signs City/Contractor Agreement -R/A- DWM 67.00% 100.00% -33.00% 33.00% FY 09, 
Q2, Dec

Avg. # of Days CPO to sign City/Contractor Agreement -R/A- 
DWM

3.00 3.00 0.00 0.00% FY 09, 
Q2, Dec

% Mayor signs City/Contractor Agreement -R/A- DWM 17.00% 75.00% -58.00% 77.33% FY 09, 
Q2, Dec
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Scorecards

Procurement

No filter No grouping

Name Actual Target Variance Variance 
%

Time 
Period

Avg. # Days Mayor to sign City/Contractor Agreement -R/A- 
DWM

6.00 3.00 3.00 100.00% FY 09, 
Q2, Dec

% Clerk seals City/Contractor Agreement -R/A- DWM 67.00% 75.00% -8.00% 10.67% FY 09, 
Q2, Dec

Avg. # Days Clerk to seal City/Contractor Agreement -R/A- 
DWM

2.83 3.00 -0.17 5.67% FY 09, 
Q2, Dec

% Meeting Legislation to Execution Target Renewals & 
Amendments -R/A- GF

20.00% 85.00% -65.00% 76.47% FY 09, 
Q2, Dec

Avg # Days from Legislation to Execution Renewals & 
Amendments -R/A- GF

159.20 90.00 69.20 76.89% FY 09, 
Q2, Dec

% Questionnaire and Legislation received from User Agency -
R/A- GF

75.00% FY 09, 
Q3, Feb

Avg. # of Days Questionnaire and Legislation received from 
User Agency -R/A- GF

90.00 FY 09, 
Q3, Feb

% DOP docs to DOL -R/A- GF 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days DOP docs to DOL -R/A- GF 2.00 3.00 -1.00 33.33% FY 09, 
Q2, Dec

% Legislation Signed by CPO -R/A- GF 100.00% 100.00% 0.00% 0.00% FY 09, 
Q2, Dec

Avg. # of Days Legislative Package approved by CPO -R/A- 
GF

1.00 2.00 -1.00 50.00% FY 09, 
Q2, Dec

% Legislative Phase -R/A- GF 20.00% 75.00% -55.00% 73.33% FY 09, 
Q2, Dec

Avg. # of Days Legislative Phase -R/A- GF 48.60 40.00 8.60 21.50% FY 09, 
Q2, Dec

% Agreement to Contractor & OCC (review only) -R/A- GF 100.00% 85.00% 15.00% 17.65% FY 09, 
Q2, Dec

Avg. # Days of Agreement to Contractor & OCC -R/A- GF 1.40 2.00 -0.60 30.00% FY 09, 
Q2, Dec

% Agreement from Contractor to City -R/A- GF 0.00% 60.00% -60.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days Agreement from Contractor to City -R/A- GF 32.00 10.00 22.00 220.00% FY 09, 
Q2, Dec

% User Agency signs City/Contractor Agreement -R/A- GF 40.00% 75.00% -35.00% 46.67% FY 09, 
Q2, Dec

Avg. # of Days User Agency to sign City/Contractor 
Agreement -R/A- GF

5.00 3.00 2.00 66.67% FY 09, 
Q2, Dec

% DOF & Risk Management reviews City/Contractor 
Agreement & CFO signs Bonds -R/A- GF

0.00% 75.00% -75.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days DOF & Risk Management to review 
City/Contractor Agreement & CFO signs Bonds -R/A- GF

24.60 3.00 21.60 720.00% FY 09, 
Q2, Dec

% Law signs City/Contractor Agreement -R/A- GF 20.00% 75.00% -55.00% 73.33% FY 09, 
Q2, Dec

Avg. # of Days Law to sign City/Contractor Agreement -R/A- 
GF

23.20 3.00 20.20 673.33% FY 09, 
Q2, Dec
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Scorecards
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No filter No grouping

Name Actual Target Variance Variance 
%

Time 
Period

% CPO signs City/Contractor Agreement -R/A- GF 80.00% 100.00% -20.00% 20.00% FY 09, 
Q2, Dec

Avg. # of Days CPO to sign City/Contractor Agreement -R/A- 
GF

10.40 3.00 7.40 246.67% FY 09, 
Q2, Dec

% Mayor signs City/Contractor Agreement -R/A- GF 20.00% 75.00% -55.00% 73.33% FY 09, 
Q2, Dec

Avg. # Days Mayor to sign City/Contractor Agreement -R/A- 
GF

8.00 3.00 5.00 166.67% FY 09, 
Q2, Dec

% Clerk seals City/Contractor Agreement -R/A- GF 80.00% 75.00% 5.00% 6.67% FY 09, 
Q2, Dec

Avg. # Days Clerk to seal City/Contractor Agreement -R/A- GF 3.20 3.00 0.20 6.67% FY 09, 
Q2, Dec

% Meeting Project Out for Bid To Award Target -Goods 30.00% 85.00% -55.00% 64.70% FY 09, 
Q3, Jan

Avg. # of Days Project out for Bid to Award- Goods 32 90 -58 64% FY 09, 
Q3, Jan

% Project Out for Bid- Goods 63.00% 100.00% -37.00% 37.00% FY 09, 
Q2, Dec

Avg. # of Days Project Out for Bid- Goods 28.75 30.00 -1.25 4.17% FY 09, 
Q2, Dec

% Bid Opening & Tabulation & Preparation 7.00% 90.00% -83.00% 92.22% FY 09, 
Q3, Jan

Avg. # of Days Bid Opening/Tabulation Preparation 75.00 7.00 68.00 971.43% FY 09, 
Q3, Jan

% Review & Recomendation User Agency - Goods 15.00% 75.00% -60.00% 80.00% FY 09, 
Q3, Jan

Avg. # of Days Review & Recommendation -Goods 1,660.00 15.00 1,645.00 10,966.67% FY 09, 
Q3, Jan

% Buyer Evaluation and Approval 20.00% 95.00% -75.00% 78.95% FY 09, 
Q3, Jan

Avg. # of Days Buyer Evaluation & Approval 660.00 20.00 640.00 3,200.00% FY 09, 
Q3, Jan

% Business License 14.00% 95.00% -81.00% 85.26% FY 09, 
Q3, Jan

Avg. # of Days Business License 110.00 14.00 96.00 685.71% FY 09, 
Q3, Jan

% Award Letter (Preparation) Buyer 3.00% 75.00% -72.00% 96.00% FY 09, 
Q3, Jan

Avg. # of Days Award Letter (Preparation) Buyer 170.00 3.00 167.00 5,566.67% FY 09, 
Q3, Jan

% Approval by CPO 1.00% 90.00% -89.00% 98.89% FY 09, 
Q3, Jan

% Meeting Extension Request to Award Target -Goods 100.00% 85.00% 15.00% 17.65% FY 09, 
Q2, Dec

Avg # of Days Extension Request to Award - Goods 32.00 50.00 -18.00 36.00% FY 09, 
Q2, Dec
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% Extension Request from User Agency 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Extension Request from User Agency 20.00 30.00 -10.00 33.33% FY 09, 
Q2, Dec

% Extension Request Letter to Supplier 100.00% 90.00% 10.00% 11.11% FY 09, 
Q2, Dec

Avg. # of Days Extension Request Letter to Supplier 1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

% Extension Request Letter from Supplier to City 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Extension Request Letter from Supplier to City 4.00 14.00 -10.00 71.43% FY 09, 
Q2, Dec

% Buyer Review 100.00% 75.00% 25.00% 33.33% FY 09, 
Q2, Dec

Avg. # of Days Buyer Review 2.00 2.00 0.00 0.00% FY 09, 
Q2, Dec

% CPO Approval 0.00% 90.00% -90.00% 100.00% FY 09, 
Q2, Dec

Avg. # of Days CPO approval 5.00 1.00 4.00 400.00% FY 09, 
Q2, Dec

Manage the Business (35%)

Name Actual Target Variance Variance 
%

Time 
Period

# of Renewals & Amendments Executed 12.00 8.00 4.00 50.00% FY 09, 
Q2, Dec

# of New Agreements Awarded - Goods 8.00 10.00 -2.00 20.00% FY 09, 
Q2, Dec

# of Extensions Awarded - Goods 1.00 6.00 -5.00 83.33% FY 09, 
Q2, Dec

% Customer Service Satisfaction (Survey) 75.00% FY 09, 
Q3, Feb

# of Agreements Executed -RFP 1.00 3.00 -2.00 66.67% FY 09, 
Q2, Dec

# of Agreements Executed -BID 3.00 2.00 1.00 50.00% FY 09, 
Q2, Dec
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